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Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reft to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
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Y

provided each telegram or letter makes refe: to the solicitation and this d and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
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CONTRACT ORDER NO. IN ITEM 10A.
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X |C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
The Changes Clause, FAR 52.243-2
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E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

CO: Kevin M. Jans
Phone: (321) 494-2764
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APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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STANDARD FORM 30(continued)
A. The purpose of this unilateral, administrative modification is to correct the following administrative errors:

1. Modification P00110 increased Contractor-Acquired-Property (CLIN 3010AC) by $2,237. This amount was recorded in the total for
CLIN 3010AC on page B-21 and the total contract value on page B-38. However, this amount was not included in the text record of
the total obligated amount on page 2 of Modification P0O0110. This modification adjusts the total obligated value to correct that
oversight.

2. An administrative error on PO0068 resulted in the removal of the record of an unfunded amount in the Travel CLIN (CLIN 3010AB)
of $6,497 for FY03. The funds to cover this increase are transferred from CLIN 3010AC.

3. An administrative error on P00091 resulted in the removal of the record of an unfunded amount in the Contractor-Acquired-Property
CLIN (3010AC) of $53,468. This modification corrects that error for FY03.

4. The contract totals in CLIN x001 and x002 were inadvertently entered incorrectly in P00068, dated 16 May 02. P00091 corrected
the error that affected the contract amount for FY03. However, similar number discrepancies occurred in the out-years as well
(FY04-FY06). This administrative modification corrects those mathematical errors that affected the out-years.

All changes are denoted by a vertical line in the right margin.
B. Part | — The Schedule

(1) The amount in block 20 of Standard Form 33, Solicitation/Offer and Award, is hereby changed to reflect a total obligated amount
of $253,851,317.

(2) CLIN 3010AB (Travel) is increased by $6,497.

(3) CLIN 3010AC is changed to reflect an unfunded amount of $53,468. This amount was inadvertently deleted after the execution
of P00091. CLIN 3010AC (CAP) is decreased by $6,497.

(4) The following increases are administrative in nature to reflect the correct contract value in the out-years of the contract: CLIN
4001 and 4002 are increased by $55,175; CLINs 4009AA and 4009AD are increased by $1,494; CLINs 4009AB and 4009AE are
increased by $1,793; CLINs 4009AC and 4009AF are increased by $299. CLIN 5001 and 5002 are increased by $57,297; CLIN
5009AA and 5009AD are increased by $1,552; CLIN 5009AB and 5009AE are increased by $1,862; CLINs 5009AC and
5009AF are increased by $310. CLINs 6001 and 6002 are increased by $59,513; CLINs 5009AA and 5009AD are increased by
$1,612; CLINs 6009AB and 6009AE are increased by $1,934; CLINs 6009AC and 6009AF are increased by $322. Pages B-21
through B-25, B-27 through B-30, B-32 through B-35, and B-37 are hereby superceded by the attached pages B-21 through B-25,
B-27 through B-30, B-32 through B-35, and B-37 marked “Modification P00114.”

(5) Page B-38 is hereby superseded by the attached replacement page B-38 marked “Modification PO0114.”
C. All other contract terms and conditions remain unchanged.
D. Release of Claims: In consideration of the changes agreed herein as complete and equitable adjustment for the errors described in

paragraph A above. The contractor releases the government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to the reference proposal.
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |[UNIT |COST
(CLIN),
3010REIMBURSABLE SERVICES
(Non-fee bearing)
3010AA/Overtime 1 JO $ 5,638,129
From Change To
Est. Cost $ 5,638,129 $ - § 5,638,129
3010AB[Travel and Per Diem 1 JO $ 1,008,092|
From Change To
Est. Cost $ 1,001,595 $ 6,497 $ 1,008,092
3010AC|Contractor Acquired Property (CAP) 1 Jo $ 8,364,333
From Change To
Est. Cost $ 8,424,298 $ (6,497) § 8,417,801
Est Amount Unfunded Funded
Funding $ 8,417,801 $ 53,468 § 8,364,333
3010ADDownrange A&E 1 JO $ 1,620,000
From Change To
Est. Cost $ 1,620,000 $ - § 1,620,000
3010AEDownrange Construction 1 o $ -
Baseline $2.77M
From Change To
Est. Cost $ - 8 - § -
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ESTIMATED COSTS (CLINS 3001 —3008)  (exclude 3002 & 3003)
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE held in contingent liability

AWARD FEE Earned

ESTIMATED COSTS (CLINS 3010AA - AE)

Total Funded Amount (CLINS 3010AA-AE)

TOTAL ESTIMATED AMOUNT FYO03

TOTAL FUNDED AMOUNT FY03

53,950,069
53,950,069
36,911
1,950,628
1,463,223
16,684,022
16,630,554

74,084,853

72,080,757

ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FYO03
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CONTRACT] ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT |COST
(CLIN) |
4001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 43,598,860|
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
[Est. Cost $ 43,543,685 $§ 55,175 $§ 43,598,860
4002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 44,900,964
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
[Est. Cost $ 44,845,789 $§ 55,175 $§ 44,900,964
4003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.30M
4003 AA[Cost-Plus-Fixed Fee
From Change To
4003AAO01Est. Cost $0 $0 $0
From Change To
4003AA02Fixed Fee $0 $0 $0
4003 ABJFirm Fixed Price
From Change To
$ - §0 $0
4004RESERVED
4005PRICE OPTION CLIN - 1 JO $ 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ 189,853
4006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,546,020 $ - § 1,546,020
4007RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,857,070
(Cost-Plus-Award Fee/LoE)
From Change To
[Est. Cost $ 1,857,070 $ - $ 1,857,070
P00114
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT |COST
(CLIN),
4008DATA REQUIREMENTS 1 JO §NSP
4009AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AAlAward Fee Pool Available/Earned $ 1,180,894
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,179,400 § 1,494 § 1,180,894
4009AB|Award Fee Pool Available/Earned $ 1,416,964|
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,415,171 8§ 1,793 § 1,416,964
4009AC|Award Fee Pool Available/Earned $ 236,069
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 235,770 $ 299 $ 236,069
4009AD|Award Fee Pool Available/Earned $ 1,216,160
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,214,666 $§ 1,494 § 1,216,160
4009AEAward Fee Pool Available/Earned $ 1,459,283
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,457,490 $ 1,793 § 1,459,283
4009AF|Award Fee Pool Available/Earned $ 243,120
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 242,821 $ 299 $ 243,120
4009AG-4009A] RESERVED
4009AK|Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009ALAward Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN),
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ/Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Available/Earned $ 50,300
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 50,300 $ - S 50,300
4009AS|Award Fee Pool Available/Earned $ 60,355
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 60,355 $ - 3 60,355
4009AT|Award Fee Pool Available/Earned $ 10,055
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 10,055 $ - $ 10,055
TOTAL PROPOSED AWARD FEE $ 5,986,03 1|
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) $ 3,067,468|
AWARD FEE (CLINS 4009AD-AT) $ 3,152,104|
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ESTIMATED COSTS (CLINS 4001 —4008)  (exclude 4002 & 4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AA — AC & 4009AG - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

47,191,803 |
3,067,468 |
16,207,419

66,466,690 |

ESTIMATED COSTS (CLINS 4002 —4008)  (exclude 4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

48,493,907 |
3,152,104 |
16,207,419

67,853,430 |
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT |COST
(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 44,789,783

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost $ 44,732,486 $ 57,297 $ 44,789,783
S002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 46,129,153
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 46,071,856 $ 57,297 § 46,129,153
S003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
5003AA(Cost-Plus-Fixed Fee
From Change To
5003AA01|Est. Cost $0 $0 $0
From Change To
5003AA02[Fixed Fee $0 $0 $0
5003ABJFirm Fixed Price
From Change To
$ - $0 $0
5004RESERVED
5005PRICE OPTION CLIN - 1 JO $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ 195,441
5006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 $ - $ 1,590,136
5007RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,255,703
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,255,703 $ - $ 1,255,703
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CONTRACT] ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT |COST
(CLIN)
5008DATA REQUIREMENTS 1 JO §NSP
5009AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
5009AAlAward Fee Pool Available/Earned $ 1,213,152
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,211,600 $ 1,552 % 1,213,152
5009AB|Award Fee Pool Available/Earned $ 1,455,668|
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5001)
From Change To
[Est. Cost $ 1,453,806 $ 1,862 § 1,455,668
5009AC|Award Fee Pool Available/Earned $ 242,517
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 242,207 $ 310 $ 242,517
5009AD|Award Fee Pool Available/Earned $ 1,249,428
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,247,876 $ 1,552 § 1,249,428
5009AEAward Fee Pool Available/Earned $ 1,499,198
01 Mar 05 —31 Aug 05 (Associated with CLIN 5002)
From Change To
[Est. Cost $ 1,497,336 $ 1,862 $ 1,499,198
5009AFAward Fee Pool Available/Earned $ 249,770
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 249,460 $ 310 $ 249,770
5009AG-5009A] RESERVED
5009AK|Award Fee Pool Available/Earned $ 5,293
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5005)
From Change To
[Est. Cost $ 5,293 $ 5,293
5009ALAward Fee Pool Available/Earned $ 6,352
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5005)
From Change To
[Est. Cost $ 6,352 $ 6,352
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CONTRACT] ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
5009AM|Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
[Est. Cost $ 1,059 $ 1,059
5009AN|Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 43,066 $ 43,066
5009APAward Fee Pool Available/Earned $ 51,679
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5006)
From Change To
[Est. Cost $ 51,679 $ 51,679
5009AQ|Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
[Est. Cost $ 8,613 $ 8,613
5009AR[Award Fee Pool Available/Earned $ 34,011
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
[Est. Cost $ 34,011 $ $ 34,011
5009AS|Award Fee Pool Available/Earned $ 40,810
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5007)
From Change To
[Est. Cost $ 40,810 $ $ 40,810
5009AT|Award Fee Pool Available/Earned $ 6,799
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
[Est. Cost $ 6,799 $ $ 6,799
TOTAL PROPOSED AWARD FEE $ 6,107,415|
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) $ 3,109,019|
AWARD FEE (CLINS 5009AD-AT) $ 3,196,078|
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ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002 & 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AA — AC & 5009AG - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FYO05

47,831,063

3,109,019

16,556,804

67,496,886

ESTIMATED COSTS (CLINS 5002 — 5008)  (exclude 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AD - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FYO05

49,170,433

3,196,078

16,556,804

68,923,315
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |[UNIT [COST
(CLIN)
6001[TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 45,922,941

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
[Est. Cost $ 45,863,428 8§ 59,513 § 45,922,941
6002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 47,300,682
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
[Est. Cost $ 47,241,169 8 59,513 § 47,300,682
6003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
6003AA(Cost-Plus-Fixed Fee
From Change To
6003AA01[Est. Cost $0 $0 $0
From Change To
6003AA02Fixed Fee $0 $0 $0
6003 AB|Firm Fixed Price
From Change To
$ - $0 $0
6004RESERVED
6005[PRICE OPTION CLIN - 1 JO $ 201,214
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 201,214 $ 201,214
6006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,635,677
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
[Est. Cost $ 1,635,677 $ - $  1,635677
6007RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,287,446
(Cost-Plus-Award Fee/LoE)
From Change To
[Est. Cost $ 1,287,446 $ - § 1,287,446
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CONTRACT] ESTIMATED
LINE ITEM DESCRIPTION QTY |[UNIT |COST
(CLIN)
6008 DATA REQUIREMENTS 1 JO §NSP
6009AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
6009AAlAward Fee Pool Available/Earned $ 1,243,843
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,242,231 §$ 1,612 § 1,243,843
6009AB|Award Fee Pool Available/Earned $ 1,492,497|
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6001)
From Change To
[Est. Cost $ 1,490,563 $ 1,934 § 1,492,497
6009AC|Award Fee Pool Available/Earned $ 248,652
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 248,330 $ 322 % 248,652
6009AD|Award Fee Pool Available/Earned $ 1,281,158
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,279,546 $ 1,612 § 1,281,158
6009AEAward Fee Pool Available/Earned $ 1,537,274
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6002)
From Change To
[Est. Cost $ 1,535,340 $ 1,934 § 1,537,274
6009AF|Award Fee Pool Available/Earned $ 256,113
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6002)
From Change To
[Est. Cost $ 255,791 $ 322 % 256,113
6009AG-6009A] RESERVED
6009AK|Award Fee Pool Available/Earned $ 5,450
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6005)
From Change To
[Est. Cost $ 5,450 $ 5,450
6009ALAward Fee Pool Available/Earned $ 24,539
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6005)
From Change To
[Est. Cost $ 24,539 $ 24,539
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CONTRACT] ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
6009AM|Award Fee Pool Available/Earned $ 1,090
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6005)
From Change To
[Est. Cost $ 1,090 $ 1,090
6009AN|Award Fee Pool Available/Earned $ 44,300
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 44,300 $ 44,300
6009APAward Fee Pool Available/Earned $ 53,160
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6006)
From Change To
[Est. Cost $ 53,160 $ 53,160
6009AQlAward Fee Pool Available/Earned $ 8,860
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 8,860 $ 8,860
6009AR[Award Fee Pool Available/Earned $ 34,871
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6007)
From Change To
[Est. Cost $ 34,871 $ - $ 34,871
6009AS|Award Fee Pool Available/Earned $ 41,842
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6007)
From Change To
[Est. Cost $ 41,842 $ - 3 41,842
6009AT|Award Fee Pool Available/Earned $ 6,971
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6007)
From Change To
[Est. Cost $ 6,971 $ - $ 6,971
TOTAL PROPOSED AWARD FEE $ 6,280,620|
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) $ 3,206,075|
AWARD FEE (CLINS 6009AD-AT) $ 3,295,628|
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ESTIMATED COSTS (CLINS 6001 — 6008)  (exclude 6002 & 6003)
ESTIMATED COST (CLIN 6003)

AWARD FEE (CLINS 6009AA — AC & 6009AG - AT)

ESTIMATED COSTS (CLINS 6010AA - AE)

TOTAL ESTIMATED AMOUNT FY06

49,047,278

3,206,075

16,925,056

69,178,409

ESTIMATED COSTS (CLINS 6002 — 6008)  (exclude 6003)
ESTIMATED COST (CLIN 6003)

AWARD FEE (CLINS 6009AD - AT)

ESTIMATED COSTS (CLINS 6010AA - AE)

TOTAL ESTIMATED AMOUNT FY06

50,425,019

3,295,628

16,925,056

70,645,703
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC])
4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-AC])
5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03
(CLINs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC])
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC])
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude S009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,700,041

74,084,853

72,080,757

66,466,690

67,853,430

67,496,886

68,923,315

69,178,409

70,645,703

463,277,858
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